

BILL NO. S-76-09- 46

SPECIAL ORDINANCE NO. S- 180-76

AN ORDINANCE approving Change Order
No. 8 in connection with Division
II of the Water Pollution Control

BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY OF
FORT WAYNE, INDIANA:

SECTION 1. That Change Order No. 8 to John Dehner, Inc.,
and Spears-Dehner, Inc., in connection with Division II of the
Water Pollution Control Expansion Project Division II in the
amount of \$5,082.00, as set out in the specifications, is hereby
in all things ratified, confirmed and approved.

SECTION 2. This Ordinance shall be in full force and
effect from and after its passage and approval by the Mayor.


Councilman

APPROVED AS TO FORM
AND LEGALITY.


CITY ATTORNEY

Read the first time in full and on motion by Burns, seconded by Hinga, and duly adopted, read the second time by title and referred to the Committee on City - Utilities (and ~~the City Plan Commission for recommendation~~) and Public Hearing to be held after due legal notice, at the Council Chambers, City-County Building, Fort Wayne, Indiana, on _____, the day of _____, 1976, at _____ o'clock P.M., E.S.T.

DATE: 9-28-76

Charles W. Westerman
CITY CLERK

Read the third time in full and on motion by Burns, seconded by Hinga, and duly adopted, placed on its passage.

PASSED (~~LOST~~) by the following vote:

| | AYES | NAYS | ABSTAINED | ABSENT | TO-WIT: |
|-------------|----------|-------------------|-------------------|-------------------|-------------------|
| TOTAL VOTES | <u>9</u> | <u>0</u> | <u> </u> | <u> </u> | <u> </u> |
| BURNS | <u>X</u> | <u> </u> | <u> </u> | <u> </u> | <u> </u> |
| HINGA | <u>X</u> | <u> </u> | <u> </u> | <u> </u> | <u> </u> |
| HUNTER | <u>X</u> | <u> </u> | <u> </u> | <u> </u> | <u> </u> |
| MOSES | <u>X</u> | <u> </u> | <u> </u> | <u> </u> | <u> </u> |
| NUCKOLS | <u>X</u> | <u> </u> | <u> </u> | <u> </u> | <u> </u> |
| SCHMIDT, D. | <u>X</u> | <u> </u> | <u> </u> | <u> </u> | <u> </u> |
| SCHIMDT, V. | <u>X</u> | <u> </u> | <u> </u> | <u> </u> | <u> </u> |
| STIER | <u>X</u> | <u> </u> | <u> </u> | <u> </u> | <u> </u> |
| TALARICO | <u>X</u> | <u> </u> | <u> </u> | <u> </u> | <u> </u> |

DATE: 10-12-76

Charles W. Westerman
CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as (~~ZONING MAP~~) (~~GENERAL~~) (~~ANNEXATION~~) (~~SPECIAL~~) (~~APPROPRIATION~~)

ORDINANCE (~~RESOLUTION~~) No. 5-180-76 on the 12th day of Oct., 1976.
ATTEST: (~~SEAL~~)

Charles W. Westerman
CITY CLERK

James S. Stine
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 13th day of October, 1976, at the hour of 11 o'clock A M., E.S.T.

Charles W. Westerman
CITY CLERK

Approved and signed by me this 14th day of October, 1976, at the hour of 3:00 o'clock P M., E.S.T.

Rahel Elmshong
MAYOR

Bill No. S-76-09-46

REPORT OF THE COMMITTEE ON CITY UTILITIES

We, your Committee on City Utilities to whom was referred an Ordinance
approving Change Order No. 8 in connection with Division II of the
Water Pollution Control

have had said Ordinance under consideration and beg leave to report back to the Common
Council that said Ordinance 08 PASS.

Paul M. Burns - Chairman

John Nuckols - Vice-Chairman

William T. Hinga

Fredrick R. Hunter

Samuel J. Talarico

CONCURRED IN

DATE 10-12-76 CHARLES W. WESTERMAN, CITY CLERK

PROJECT Terminal Ponds OWNER City of Fort Wayne, IndianaDIVISION/~~SECTION~~ IICHANGE ORDER NO. 3TO: John Dehner, Inc., and
Spears-Dehner, Inc., Joint BiddersP.O. Box 1346Fort Wayne, Indiana 46801

You are hereby authorized to make the following additions and/or deductions to your contract amount.

| | Previous Contract Amount | Increase | Decrease | Net Change (Deduct) (Add) | Revised Contract Amount |
|-------|-----------------------------|-------------|----------|---|----------------------------|
| TOTAL | \$ 4,389,189.57 | \$ 5,082.00 | \$ -0- | \$ 5,082.00 | \$ 4,394,271.57 |

Description of Change:

AddDeductItem No. 1

Furnish one 22'x8' equipment transporting and storage trailer for the new dredging machine furnished under this contract.

Trailer shall be Model No. OT18E1 as manufactured by Miller Tilt-Top Trailer, Inc. of Milwaukee, Wisconsin.

\$ 5,082.00

-0-

Totals

\$ 5,082.00

-0-

Net Change (Add)

\$ 5,082.00

PAGE

CHANGE ORDER NO. 18

PROJECT Division II - Terminal Ponds

This change does not affect the date of completion of the contract.

RECOMMENDED:

HENRY B. STEEG & ASSOCIATES, A DIVISION
OF HOWARD NEEDLES TAMMEN & BERGENDOFF

By Ey H. Kocher
Title Project Engineer Date 9/9/76

ACCEPTED: JOHN DEHNER, INC., AND
SPEARS-DEHNER, INC.,
JOINT VENTURE

ACCEPTED FOR: JOHN DEHNER, INC.
CONTRACTOR

By David Dehner
Title VICE PRESIDENT Date SEP 10 1976

ACCEPTED FOR: SPEARS-DEHNER, INC.
CONTRACTOR

By _____
Title _____ Date _____

APPROVED:

CITY OF FORT WAYNE, INDIANA
OWNER

By Henry P. Wehrenberg
Henry P. Wehrenberg, Chairman
Ethel H. LaMar

Ethel H. LaMar, Member
Max G. Scott
Max-Scott, Member
Title BOARD OF PUBLIC WORKS

Date: _____

Change Order No. 82

Board Order No. _____

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: The addition of the transporting trailer to this project
has become necessary due to the distance between new storage garage and the terminal
pond where the dredge will be used. The trailer will enable the City employees to
load the dredge at pond site and transport and store at the new maintenance building
located at Division III sludge lagoons.

2. Will proposed change alter size of the project? Yes X No _____

If yes, explain

There will be additional cost to purchase the new trailer.

3. Affect on operation and maintenance cost of this project:

As explained above, the City will be able to load, transport, unload for launch,
and store the dredge with much less manpower and time. Further, necessary
handling or moving between uses will be greatly improved and damage potential re-
sulting from such handling will be reduced.

Engineer

TITLE OF ORDINANCE SPECIAL ORDINANCE - Change Order, John Dehner, Inc., Spears-Dehner, Inc.

DEPARTMENT REQUESTING ORDINANCE BOARD OF PUBLIC WORKS

SYNOPSIS OF ORDINANCE Change Order #8 of John Dehner, Inc., Spears-Dehner, Inc. in
amount of \$5,082.00 on Division II of the Water Pollution Control Expansion Project
(Terminal Ponds) provides for acquisition of a 22'x8' equipment transporting and
storage trailer for the dredging machine furnished under this contract. The
addition of the trailer is deemed necessary due to the distance between the new
storage garage and the terminal pond where the dredge will be used. It will
enable the employees to load the dredge at pond site and transport and store at
the new maintenance building located at Division III sludge lagoons.

(SEE FURTHER EXPLANATION ON ATTACHED COPY OF CHANGE ORDER)

EFFECT OF PASSAGE Provide for more efficient operation

EFFECT OF NON-PASSAGE Failure to provide most efficient and less time consuming
operation

MONEY INVOLVED (DIRECT COSTS, EXPENDITURES, SAVINGS) Additional cost to the Federally
Funded Project - \$5,082.00

ASSIGNED TO COMMITTEE City Utilities